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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Estimated PI/RL Funds:
$1,988,667.18

Obligation Date: Award Date:

03/23/2013

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$85,745,715.18

Disasters:

NSP

Declaration Number

$995,721.62

N/A

$71,261,979.77$3,241,484.08

Total Obligated

$1,429,953.89

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$85,217,728.81

     Program Funds Drawdown

To Date

$85,217,586.74

$85,217,728.81

Overall

$673,057.33

$883,057.33

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$4,237,205.70 $72,691,933.66Total Funds Drawdown
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$0.00

$4,245,512.21

$0.00

Total Funds Expended

$869,994.73 $2,458,817.89

Match Contributed

$72,128,376.34

Program Income Received

There has been good progress with home sales during this quarter, prompted in part by the unseasonably warm
weather and the lack of any real winter. Additionally, the national economic data seems to be showing that, although
we are not seeing a stark recovery, there are germs of a recovery and thus it is a good time to buy now.
Frustratingly, this warmer weather could also have sped up the final construction schedules for many recipients, but
their contractors had planned for other work during the winter in expectation of not being able to dig footings, etc.
Progress is also being made with recipients completing their activities. One recipients has now closed out their
award with a handful of others looking to be in that situation in the next month or two. All recipients have been
advised to substantially complete their activities by the end of December 2012 to ensure there is time to close out
the program in plenty of time and not risk running over the March deadline for the end of NSP1.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,383,399.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,383,399.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,724,473.41

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $72,358.28 $4,162,536.25 $3,167,275.60

NSP003, Acquisition/Rehabilitation $1,339,886.51 $22,172,492.11 $16,825,022.95

NSP004, Land Banks $1,942.72 $315,162.43 $244,081.51

NSP005, Demolition $532.42 $1,168,289.72 $1,078,308.84

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



NSP006, Redevelopment/New Construction $1,706,919.74 $52,132,355.74 $45,056,971.57

NSP1 Administration, State NSP1 Administration $119,844.41 $1,675,140.00 $1,143,132.93
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,675,140.00

N/A Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,675,140.00

$0.00

$0.00

$0.00

$1,675,140.00

$864,204.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Admin IHCDA

$119,844.41

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/18/2011

$0.00

To Date

03/19/2009

N/A

$1,143,132.93

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2
percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

NSP State AdministrationActivity Title:

Project Number:

NSP1 Administration

Project Title:

State NSP1 Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$119,844.41     Program Funds Drawdown $1,143,132.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$0.00

($29,939.52)

$0.00

$0.00

$0.00

$26,325.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cancelled

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($29,939.52)

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

CancelledActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,221.50

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$250,221.50

$0.00

$0.00

$0.00

$250,221.50

$214,815.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 -  Administration - Tell City

$4,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$219,415.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

                                                                                                                                                                                                           
       
>Updating and maintaining NSP program and financial record-keeping system and property files as required by IHCDA grant
conditions. 

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$214,815.00$0.00City of Tell City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,600.00     Program Funds Drawdown $219,415.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,369,192.11

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,369,192.11

$2,401.21

$0.00

$217,070.00

$1,369,192.11

$1,137,918.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Acq/Rehab - Tell City

$8,096.40

$334,720.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$89,201.00

$0.00

N/A

07/19/2013

$2,401.21

To Date

07/01/2009

Direct Benefit (Households)

$1,146,014.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

"Twenty (21) properties have been acquired:
>a.  Eight foreclosed vacant properties have been purchased. Four properties will have new habitat homes constructed on each
site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,137,918.33$0.00City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Properties 0

34/4#Energy Star Replacement Windows 0

3/4#Additional Attic/Roof Insulation 0

3/4#Efficient AC added/replaced 0

$8,096.40     Program Funds Drawdown $1,056,813.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/4#Replaced thermostats 0

3/4#Replaced hot water heaters 0

60/4#Light Fixtures (indoors) replaced 0

9/4#Light  fixtures (outdoors) replaced 0

3/4#Refrigerators replaced 0

3/4#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Housing Units 0

3/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/9 3/9# of Households 0 0 100.00

0 0/0 3/9 3/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,598.79

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$222,598.79

($2,401.21)

$0.00

$0.00

$222,598.79

$222,598.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 120% Public Facility - Tell City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($2,401.21)

To Date

07/01/2009

Area Benefit (Census)

$222,598.79

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Redev/New Constr Public Facility- Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/1# of Public Facilities 0

$0.00     Program Funds Drawdown $222,598.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1083 787 3642# of Persons 51.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$723,574.10

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$723,574.10

$0.00

$0.00

$0.00

$723,574.10

$516,816.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Acq/Rehab - Tell City

$39,292.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$28,449.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$556,109.24

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

"Twenty one (21) properties have been acquired:
>a.  Eight foreclosed/vacant properties have been purchased. Four properties will have new habitat homes constructed on each
site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>"

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$516,816.85$0.00City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/4#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

$39,292.39     Program Funds Drawdown $527,660.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0

0/7#Replaced hot water heaters 0

0/4#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Units exceeding Energy Star 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$107,000.00

$0.00

$0.00

$0.00

$107,000.00

$107,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-001 - 50% Redev/New Constr - Tell City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$107,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

New Construction Activities (Combined 50% - 120% AMI income level group)
>The first property acquired for new construction is located at 1033-11th Street, Tell City, Indiana.  The high school building
trades program constructed a house on the property for the Perry County Habitat for Humanity program.  Habitat selected a
qualified 50% AMI homebuyer for this house.  Through the Lincoln Hills Development Corporation, 8 hours of housing
counseling was provided to the homebuyer.
After completing the housing counseling program, all parties involved were in agreement to go forward with loan closing.  After
two months of communication, the homebuyer stopped taking calls from the habitat staff.  Since the homebuyer could not be
reached by phone or by visits of the habitat staff to their current place of residence, certified letters were mailed to the
homebuyer to document efforts of contacting them.
>All of the certified letters were returned to the sender as ""undeliverable.""
After another two months of multiple attempts at contacting the homebuyer, it was determined by the Habitat Board of Directors
to nullify the agreement made between the homebuyer and habitat for this particular property, and to proceed with another
applicant.
In June 2011, another family was identified and selected as a homebuyer for this property.  The process of income verification,
housing counseling, credit and criminal checks took place and the house was sold to this family this quarter.
The second property acquired for new construction is located at 421 12th St., Tell City, Indiana.  When the city acquired a

Activity Progress Narrative:

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$107,000.00$0.00City of Tell City

$0.00     Program Funds Drawdown $107,000.00
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dilapidated, foreclosed house at 425 - 12th Street this vacant lot was a part of that transaction.  Many years ago there was
another single-family structure on the lot.  The lot was split off from the 425 12th street property.  A new house was constructed
on the 425 12th Street property and a schoolteacher at the local high school has purchase the property this quarter.  This
property was originally established to serve the 50% AMI clientele. However, IHCDA has approved of a transfer from the 50%
AMI level to the 120% AMI level. 
Construct of a single-family house on the 421 12th St. property began during the month of January 2011. This house was to
originally serve the 50% AMI income group and has now been converted to the 120% AMI level.
>"

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/1#Units ¿ other green 0

1/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$44,000.00

$0.00

$0.00

$0.00

$44,000.00

$44,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 -  Administration - Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$44,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is
complete.  One homeowership counseling course has been held.  The town has one qualified homebuyer and has an accepted
offer that is pending closing.  A realtor was hired and will be listing the remaing 3 properties.  . 

Activity Progress Narrative:

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$44,000.00$0.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $44,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,514.61

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$171,514.61

$406.11

$0.00

$0.00

$171,514.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Acq/Rehab - Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/13/2013

$406.11

To Date

07/01/2009

Direct Benefit (Households)

$170,937.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

242 E. Church The trailor that set on this property is demolished and new home is complete.  The sale is pending and
anticipated to close in May.

Activity Progress Narrative:

Acq/Rehab - GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/14#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $170,937.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/21#Light Fixtures (indoors) replaced 0

0/3#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,240.00

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$7,240.00

($2,050.00)

$0.00

$0.00

$7,240.00

$16,321.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Land Banks Acq - Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($2,050.00)

To Date

07/01/2009

Area Benefit (Census)

$7,140.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

1 properties(5 W. Main) has been asigned to the land bank.  This property will likely be re-developed after the conclusion of the
NSP deadlin.  Indiana Landmarks is interested in taking 5 W. Main street and rehabilitating it for a single family residence. But
funding the project will likely take longer than until March 2013 so the property will be transfered to them after that timeframe
and they will have 5 years to redevelop and sale the property. 

Activity Progress Narrative:

Land Banks Acq - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$16,321.07$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $7,140.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,481.07

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$18,481.07

$8,528.57

$0.00

$0.00

$18,481.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Public Facility -  Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$8,528.57

To Date

07/01/2009

Area Benefit (Census)

$10,281.07

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

267 has been moved to Public Facility for use by the Fire Department. 267 E. Main has been demolished.  271 E. Main Street
is acquired and undergoing quiet title and will be demolished with program income.

Activity Progress Narrative:

Redev/New Constr Public Facility -  GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $10,281.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

200 180 656# of Persons 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,254.97

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$195,254.97

($1,768.47)

$0.00

$0.00

$195,254.97

$192,852.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 120% Redev/New Constr - Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($1,768.47)

To Date

07/01/2009

Direct Benefit (Households)

$191,752.44

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

At this time there are 3 properties assigned to this line item.   41 N. 2nd Street has been demolished and a new home is
complete.  At this time we also own (18 N. 2nd Street) which was a privately owned vacant lot will be joined with 355 E. North
Street and sold as one property ... and one HUD REO (355 E. North Street) across from these properties that will be rehabed
from the Program income resulting from the sale of the first phase of home.                                                                           

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$192,852.44$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/0#Units with bus/rail access 0

$0.00     Program Funds Drawdown $191,752.44

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units exceeding Energy Star 0

0/3#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,509.35

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$375,509.35

($5,116.21)

$0.00

$0.00

$375,509.35

$543,985.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-002 - 50% Acq/Rehab- Gosport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($5,116.21)

To Date

07/01/2009

Direct Benefit (Households)

$373,048.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Project has been modified and 4 properties (21 N. 2nd and 223 E. North Street) have been moved to this line item.  247 A and
B E. Church are also demolished and a new home will be built with program income funds.  

Activity Progress Narrative:

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$543,985.85$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/56#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0

$0.00     Program Funds Drawdown $373,048.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced hot water heaters 0

0/84#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Clothes washers replaced 0

0/4#Dishwashers replaced 0

0/0#Units with solar panels 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/5#Sites re-used 0

0/0#Units deconstructed 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,789.27

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$139,789.27

$0.00

$0.00

$0.00

$139,789.27

$139,733.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 -  Administration - Bicknell

$7,126.70

$0.00

$7,126.70

Jan 1 thru Mar 31, 2012

Activitiy Category:

$7,126.70

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$139,733.60

Total Funds Expended

Responsible Organization:

$7,126.70

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Progress during this quarter slowed dramitically as a result of change in personnel for both the City and Administrator.  Issues
and concerns resulting in the personnel changes have been resolved and progress is being made.  At this time we are still
awaiting payment of a large claim that will clear payables that are currently past due.  During this period we have continued to
work on close-out reports and needed budget revisions.  

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$139,733.60$7,126.70City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $132,606.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,054.85

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$216,054.85

$8,529.47

$0.00

$0.00

$216,054.85

$207,489.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Acq/Rehab - Bicknell

$8,565.50

$0.00

$8,529.47

Jan 1 thru Mar 31, 2012

Activitiy Category:

$8,529.47

$0.00

N/A

07/19/2013

$8,529.47

To Date

07/01/2009

Direct Benefit (Households)

$216,054.85

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

314/318 Alton Street - Construction is about 100% complete. We are currently have a purchase agreement with a buyer.  We
are awaiting the loan process through ONB.  Sale is pending on this property.

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$207,489.35$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/2#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$36.03     Program Funds Drawdown $207,525.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/19#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,197.99

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$57,197.99

$0.00

$0.00

$0.00

$57,197.99

$57,168.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Demolition - Bicknell

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/09/2009

Area Benefit (Census)

$57,168.55

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

To date 10 demolitions projects have occurred (although 13 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood.  Two of the three vacant lots are being signed over
(with liens) to adjacent landowners.  We still have one vacant lot that the adjacent owner is not interested.

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$57,168.55$0.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $57,168.55
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,144.62

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$47,144.62

$2,915.33

$0.00

$0.00

$47,144.62

$39,026.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Public Facility - Bicknell

$3,116.00

$0.00

$2,915.33

Jan 1 thru Mar 31, 2012

Activitiy Category:

$2,915.33

$0.00

N/A

07/01/2013

$2,915.33

To Date

07/01/2009

Area Benefit (Census)

$39,026.23

Total Funds Expended

Responsible Organization:

$3,116.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Plans for the park are being reviewed and downsized from the original design due to budget constraints. We have been
unsuccessful in our attempts to secure funding from other sources for the Park. If the NSP3 program will be completing
construction for the 2nd duplex this will eliminate those constraints. Like the other projects this project is on hold pending the
sale of the completed properties.

Activity Progress Narrative:

Redev/New Constr Public Facility - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$39,026.23$3,116.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Public Facilities 0

0/1# of Non-business Organizations 0

0/340# of Linear feet of Public Improvement 0

$200.67     Program Funds Drawdown $36,110.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1374 601 3310# of Persons 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,107.17

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$575,107.17

($11,444.80)

$0.00

$0.00

$575,107.17

$568,292.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 120% Redev/New Constr - Bicknell

$80,319.12

$0.00

$52,695.50

Jan 1 thru Mar 31, 2012

Activitiy Category:

$52,695.50

$0.00

N/A

07/19/2013

($11,444.80)

To Date

07/01/2009

Direct Benefit (Households)

$568,292.13

Total Funds Expended

Responsible Organization:

$80,319.12

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

414 Alton & Freemans Lot 7 - 100% Complete.  We are currently looking at ways to market the property to potential
buyers.                                                                                                                                            523 W. 2nd Street & R/R Land -
These project as currently on hold awaiting the sales of other properties.   Scope of work for this project is dependant upon
funding received from sales and most likely need amendment.  We will be meeting with Vectren Foundation on January 20th
regarding potential funding for this segment.                                                                      602 Alton - Construction is 100%
Complete. Sale is pending on this property.                                                       215 Bruceville - Foundations have been poured. 
Framing will begin as soon as 314 Alton Street and 414 Alton Street are complete and sold.317 W. 2nd Street - Property is
approximately 35% completed.  Work is currently stopped awaiting the sale of completed
properties.                                                                                                                                   

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$568,292.13$80,319.12City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

$27,623.62     Program Funds Drawdown $515,596.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Low flow toilets 0

0/6#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/5#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/3 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,653.80

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$180,653.80

$0.00

$0.00

$0.00

$180,653.80

$180,653.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Acq/Rehab - Bicknell

$0.00

$49,296.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$180,653.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $180,653.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

14/14#Light Fixtures (indoors) replaced 0

4/3#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

1/1#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,104.30

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$231,104.30

$0.00

$0.00

$0.00

$231,104.30

$231,089.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-004 - 50% Redev/New Constr - Bicknell

$4,197.45

$71,267.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$49,296.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$231,089.01

Total Funds Expended

Responsible Organization:

$53,542.93

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$231,089.01$53,542.93City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

2/3#Low flow toilets 0

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$4,197.45     Program Funds Drawdown $181,793.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,814,000.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$3,814,000.00

$0.00

$0.00

$0.00

$3,814,000.00

$3,809,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 120% Redev/New Constr - TRI-CAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,809,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

All work is complete.  Units have been leased-up.  Completion report has been submitted.

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,809,000.00$0.00Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

17/17#Low flow toilets 0

0/0#Low flow showerheads 0

17/17#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $3,809,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/0 0/17 17/17# of Households 0 0 100.00

0 17/0 0/17 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,000.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$182,000.00

$0.00

$0.00

$0.00

$182,000.00

$182,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 50% Redev/New Constr - TRI-CAP

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$182,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

All work is complete.  Unit has been leased-up.  Completion report has been submitted.

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$182,000.00$0.00Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$0.00     Program Funds Drawdown $182,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,275.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$548,275.00

$0.00

$0.00

$0.00

$548,275.00

$516,909.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-005 - 50% Rehabilitation - TRI-CAP

$11,840.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$528,749.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Rehab work on final home is more than 50% complete.  Work on other 3 homes is complete.  Those 3 units have been leased-
up, and completion reports have been submitted.

Activity Progress Narrative:

Rehabilitation - TRI-CAPActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$516,909.00$0.00Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

0/0#Energy Star Replacement Windows 0

2/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$11,840.00     Program Funds Drawdown $528,749.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Replaced hot water heaters 0

0/3#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

2/4#Refrigerators replaced 0

2/3#Clothes washers replaced 0

3/4#Dishwashers replaced 0

0/0#Units with solar panels 0

2/2#Low flow toilets 0

0/0#Low flow showerheads 0

3/4#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/4#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$23,000.00

$0.00

$0.00

$0.00

$23,000.00

$23,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 120% Demolition - Riley/Newport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$23,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Two units of demolition completed

Activity Progress Narrative:

Demolition - Riley/NewportActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$23,000.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $23,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

721 189 1160# of Persons 78.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,963.44

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$323,963.44

$0.00

$0.00

$0.00

$323,963.44

$323,963.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 120% Public Facility - Riley

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Persons)

$323,963.44

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Resource Center completed and in use.

Activity Progress Narrative:

Redev/New Constr Public Facility - Riley NewportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$323,963.44$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of buildings (non-residential) 0

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $323,963.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 28/0 0/0 28/1# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,818.19

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$564,818.19

$11,781.63

$0.00

$0.00

$564,818.19

$466,298.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

$53,760.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$11,781.63

To Date

07/01/2009

Direct Benefit (Households)

$507,400.33

Total Funds Expended

Responsible Organization:

$12,658.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

5 rehab units are complete and leased, 1 unit nearing completion.

Activity Progress Narrative:

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$466,298.08$12,658.22Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/30# of Properties 0

290/300#Energy Star Replacement Windows 0

17/30#Additional Attic/Roof Insulation 0

17/30#Efficient AC added/replaced 0

17/30#Replaced thermostats 0

17/30#Replaced hot water heaters 0

$53,760.47     Program Funds Drawdown $507,400.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

250/300#Light Fixtures (indoors) replaced 0

0/30#Light  fixtures (outdoors) replaced 0

17/30#Refrigerators replaced 0

17/30#Clothes washers replaced 0

17/30#Dishwashers replaced 0

17/30#Low flow toilets 0

17/30#Low flow showerheads 0

17/30#Units with bus/rail access 0

17/0#Units exceeding Energy Star 0

9/30#Sites re-used 0

17/30#Units ¿ other green 0

17/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/30# of Housing Units 0

17/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/30 0/0 17/30# of Households 0 0 100.00

0 17/30 0/0 17/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,218.37

N/A Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$88,218.37

($11,781.63)

$0.00

$0.00

$88,218.37

$88,218.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-006 - Administration - Riley/Newport

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($11,781.63)

To Date

07/01/2009

N/A

$88,218.37

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Administration - Riley/NewportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $88,218.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,085.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$114,085.00

$0.00

$0.00

$0.00

$114,085.00

$114,085.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Acq/Rehab - SEND

$23,085.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$114,085.00

Total Funds Expended

Responsible Organization:

$23,085.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Accepted offer on 231 Terrace. 436 Terrace construction nearly completed.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$114,085.00$23,085.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/1# of Multifamily Units 0

$23,085.00     Program Funds Drawdown $114,085.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$793,750.00

$0.00

$0.00

$0.00

$793,750.00

$325,919.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 120% Redev/New Constr - SEND

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$330,919.32

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Rebid  construction estimates for 365, 367, 369 and 371 Terrace Ave.  Obtained financing to complete construction.  Finished
design review and permitting for 1267 East Street and ready for construction.  

Activity Progress Narrative:

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$325,919.32$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/16# of Housing Units 0

0/12# of Multifamily Units 0

$5,000.00     Program Funds Drawdown $330,919.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/16 2/16# of Households 0 0 100.00

0 0/0 2/4 2/4# Owner Households 0 0 100.00

0 0/0 0/12 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,400.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$65,400.00

$0.00

$0.00

$0.00

$65,400.00

$65,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Acq/Rehab - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$65,400.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

No activity

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$65,400.00$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $65,400.00

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,275.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$259,275.00

$0.00

$0.00

$0.00

$259,275.00

$12,222.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - 50% Redev/New Construction -
SEND

$5,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$17,222.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

FinishedState design review and drainage permitting for 1245 and 1239 East Street and ready for construction.  

Activity Progress Narrative:

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$12,222.50$0.00Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$5,000.00     Program Funds Drawdown $17,222.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$61,390.00

$0.00

$0.00

$0.00

$61,390.00

$61,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-007 - Administration - SEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$61,390.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Finished State design review and and drainage permitting for 1267, 1245 and 1239 East Street and ready for construction.  

Activity Progress Narrative:

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$61,390.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $61,390.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,628.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$696,628.00

$0.00

$0.00

$0.00

$696,628.00

$296,231.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 120% Redev/New Constr - John
Boner

$96,380.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$296,231.05

Total Funds Expended

Responsible Organization:

$96,380.07

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments in
December.  This project was placed into service in November 2011.     I&bullAD has signed contractors with general
contractors for two new homes to be sold to families below 120% AMI.  Both of these homes are complete and are scheduled
to close at the end of April 2012 and the beginning of May 2012.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$296,231.05$96,380.07The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35#Low flow toilets 0

0/35#Low flow showerheads 0

0/35#Units with bus/rail access 0

$96,380.07     Program Funds Drawdown $296,231.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/35#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/35# of Housing Units 0

0/33# of Multifamily Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/35 0/35# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,372.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$303,372.00

$0.00

$0.00

$0.00

$303,372.00

$303,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-008 - 50% Redev/New Constr - John
Boner

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

03/13/2012

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$303,372.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD has completed and rented two scattered site State NSP rental units.  Activity complete.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$303,372.00$0.00The John H Boner Comunity Center, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 2

2/2#Low flow showerheads 2

2/2#Units with bus/rail access 2

0/2#Units exceeding Energy Star 0

2/0# ELI Households (0-30% AMI) 2

$0.00     Program Funds Drawdown $303,372.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana922 N Hamilton Ave 46201-Indianapolis Not Validated / N

Indiana563 N Hamilton Ave 46201-Indianapolis Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,248,760.49

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$1,248,760.49

$74,045.74

$0.00

$0.00

$1,248,760.49

$1,103,119.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 120% Redev/New Constr - King
Park

$156,941.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$74,045.74

To Date

07/01/2009

Direct Benefit (Households)

$1,142,645.55

Total Funds Expended

Responsible Organization:

$156,941.66

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for Phase II of our multifamily project, The Seaton, is  complete and they are currently listed on the MLS.  It
consists of 4 units with 3 being 80% and 1 being 50%.  

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,103,119.05$156,941.66King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

9/13#Low flow toilets 6

9/13#Low flow showerheads 6

9/13#Units with bus/rail access 6

9/0#Units exceeding Energy Star 6

$156,941.66     Program Funds Drawdown $1,142,645.55
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1923 Cornell 46202-Indianapolis Match / N

Indiana1917 Cornell 46202-Indianapolis Match / N

Indiana1915 Cornell 46202-Indianapolis Match / N

Indiana1921 Cornell 46202-Indianapolis Match / N

Indiana1925 Cornell 46202-Indianapolis Match / N

Indiana1919 Cornell 46202-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/13#Sites re-used 3

3/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 6

6/1# of Multifamily Units 6

3/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 4/0 5/13 9/13# of Households 1 6 100.00

0 3/0 0/3 3/3# Owner Households 0 0 100.00

5 1/0 5/10 6/10# Renter Households 1 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,933.26

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$341,933.26

($74,045.74)

$0.00

$0.00

$341,933.26

$301,206.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-009 - 50% Redev/New Constr - King Park

$41,674.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($74,045.74)

To Date

07/01/2009

Direct Benefit (Households)

$301,926.76

Total Funds Expended

Responsible Organization:

$1,427.89

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction is complete and we now have 4 units on the market attracting lots of foot traffic. 

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$301,206.76$1,427.89King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/5#Low flow toilets 0

0/5#Low flow showerheads 0

0/5#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$41,674.39     Program Funds Drawdown $301,926.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,853,311.80

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,853,311.80

$0.00

$0.00

$0.00

$1,853,311.80

$1,737,534.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 120% Redev/New Constr - New
Castle

$1,160.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,737,534.06

Total Funds Expended

Responsible Organization:

$1,160.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

City is still waiting on the final contractor to Finish the exterior of one building. Marketing continues. Waiting on offers. Hopefully
previous interested buyers stay interested until city is ready to accept offers.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,737,534.06$1,160.00City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/8#Low flow toilets 0

0/8#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/4#Sites re-used 0

$1,160.00     Program Funds Drawdown $1,737,534.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,313.20

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$699,313.20

$0.00

$0.00

$0.00

$699,313.20

$689,145.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - 50% Redev/New Constr - New
Castle

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$689,145.69

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Verified income for possible homebuyers. No one so far has been able to get the financing for 50% income level. Have met and
talked with many families that are interested.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$689,145.69$0.00City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7#Low flow toilets 0

0/7#Low flow showerheads 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $689,145.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

$0.00

$0.00

$0.00

$180,300.00

$178,901.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-010 - Administration - New Castle

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$178,901.18

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

New mayor and administration for city. Star Development has met with them several times to try to get them up to speed on the
project. Reviewed, approved and paid pay application. Interview several potiential homebuyers and verified income.
Homebuyers are still trying to find financing. Marketing advertisement has been placed in local newspaper for 50% income level
homes (3). Interest in condos have increased tremendiously. Have possible buyers for 3 of the 4 condos. New administration
for city is making sure condo association bylaws are filed. Waiting for offers to purchase.

Activity Progress Narrative:

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$178,901.18$0.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $178,901.18
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,583.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$503,583.00

$0.00

$0.00

$0.00

$503,583.00

$259,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Acq/Rehab - Near North

$82,215.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$259,980.00

Total Funds Expended

Responsible Organization:

$135,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Sales of <120AMI homes were slightly below target in 2011, but  activity increased in the 4th Quarter and has continued to
increase in 1st Quarter 2012. Demand has caused us to shift focus slightly as we have seen the need for a viable Lease
purchase program. We received 5 applications during the 1st Qtr. We completed construction on 2 homes, started 3 additional
properties. This is the best pace for our office in a 1st Qtr. We have signed 2 additional lease purchase agreements that are
dated early April and will show on our next quartelry report.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$259,980.00$135,400.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/7#High efficiency heating plants 0

$82,215.00     Program Funds Drawdown $259,980.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/7#Efficient AC added/replaced 0

1/7#Replaced thermostats 0

1/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

2/7#Light  fixtures (outdoors) replaced 0

1/7#Refrigerators replaced 0

1/7#Clothes washers replaced 0

1/14#Dishwashers replaced 0

0/14#Units with solar panels 0

2/0#Low flow toilets 0

2/14#Low flow showerheads 0

1/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/7#Sites re-used 0

0/0#Units deconstructed 0

0/7#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 0

1/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/7 1/7# of Households 0 0 100.00

0 0/0 1/7 1/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Demolition - Near North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Demolition is complete.  Site is being held for future development.

Activity Progress Narrative:

Demolition - Near NorthActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$25,000.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $25,000.00

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129# of Persons 61.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$410,000.00

$0.00

$0.00

$0.00

$410,000.00

$281,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 120% Redev/New Constr - Near
North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$281,850.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Site is being held for future development.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$281,850.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

8/18#Low flow toilets 4

8/18#Low flow showerheads 4

4/0#Units with bus/rail access 2

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $281,850.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana3149 N Kenwood Ave 46208-Indianapolis Match / N

Indiana3119 N Capitol Ave 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/9#Sites re-used 2

0/9#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Housing Units 2

5/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 3/9 5/9# of Households 2 2 100.00

0 2/0 3/9 5/9# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$425,000.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$425,000.00

$0.00

$0.00

$0.00

$425,000.00

$213,715.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Acq/Rehab - Near North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$213,715.00

Total Funds Expended

Responsible Organization:

$57,800.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Partnership with Habitat for Humanity continues in 2012.  Habitat will provide pre-qualified buyers and re-construct four "rehab"
<50% AMI properties, and will qualify and finance a buyer for another "rehab" <50%AMI home to be re-built by NNDC.  All four
properties have signed contracts and are scheduled to begin end of 2nd Qtr and Beginning of 3rd Qtr. with completion prior to
12.31.12

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$213,715.00$57,800.74Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Properties 1

0/0#Energy Star Replacement Windows 0

1/0#Additional Attic/Roof Insulation 0

0/8#High efficiency heating plants 0

$0.00     Program Funds Drawdown $213,715.00

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Indiana2846 Highland Place 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8#Efficient AC added/replaced 1

2/8#Replaced thermostats 1

2/0#Replaced hot water heaters 1

16/0#Light Fixtures (indoors) replaced 10

4/8#Light  fixtures (outdoors) replaced 2

2/8#Refrigerators replaced 1

2/8#Clothes washers replaced 1

2/16#Dishwashers replaced 1

0/16#Units with solar panels 0

4/0#Low flow toilets 2

3/16#Low flow showerheads 1

2/0#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

1/8#Sites re-used 0

0/0#Units deconstructed 0

0/8#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 1

2/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,500.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$42,500.00

$0.00

$0.00

$0.00

$42,500.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-011 - 50% Redev/New Constr - Near
North

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$7,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Partnership with Habitat for Humanity continues in 2012.  Habitat will provide pre-qualified buyer and construct one
new/redeveloped <50% AMI home. Contract is signed and contruction has begun.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$7,500.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

7/6#Low flow toilets 3

6/6#Low flow showerheads 2

4/3#Units with bus/rail access 2

2/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $7,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana2859 Highland Place 46208-Indianapolis Match / N

Indiana357 W 25th St 46208-Indianapolis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3#Sites re-used 2

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

3/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 2 2 100.00

0 4/3 0/0 4/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,024.52

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$384,024.52

$88,724.79

$0.00

$97,057.35

$384,024.52

$298,247.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Acq/Rehab - Columbus

$88,724.79

$97,057.35

$88,724.79

Jan 1 thru Mar 31, 2012

Activitiy Category:

$88,724.79

$0.00

N/A

07/19/2013

$88,724.79

To Date

07/01/2009

Direct Benefit (Households)

$298,247.74

Total Funds Expended

Responsible Organization:

$88,724.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The city has acquired 2 homes in the <120% AMI category.  One home is sold.  The other home has an accepted offer and we
are just waiting to close.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$298,247.74$88,724.79City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

$0.00     Program Funds Drawdown $209,522.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/2#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$876,016.33

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$876,016.33

$335,804.33

$0.00

$178,450.17

$876,016.33

$403,904.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 120% Redev/New Constr -
Columubus

$335,804.33

$178,450.17

$335,804.33

Jan 1 thru Mar 31, 2012

Activitiy Category:

$335,804.33

$0.00

N/A

07/19/2013

$335,804.33

To Date

07/01/2009

Direct Benefit (Households)

$403,904.37

Total Funds Expended

Responsible Organization:

$335,804.33

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

8 vacant lots have been acquired for new construction homes.  4 homes are complete and 2 of those have sold.  The other 4
will be constructed this summer and will be complete by end of October 2012.

Activity Progress Narrative:

Redev/New Constr - ColumubusActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$403,904.37$335,804.33City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $68,100.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,462.59

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$772,462.59

$14,669.02

$0.00

$61,204.58

$772,462.59

$662,276.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - 50% Acq/Rehab - Columbus

$14,669.02

$182,154.53

$14,669.02

Jan 1 thru Mar 31, 2012

Activitiy Category:

$14,669.02

$0.00

N/A

07/19/2013

$14,669.02

To Date

07/01/2009

Direct Benefit (Households)

$662,276.01

Total Funds Expended

Responsible Organization:

$14,669.02

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The City has acquired 8 homes in the <50% AMI category.  6 homes are complete at this time.  3 of these have sold and one
rented.   Two others are still listed for sale.  One home is under construction and will be complete by mid April.  The other newly
acquired home is being inspected and will be under construction by May 1st to be complete by August.

Activity Progress Narrative:

Acq/Rehab - Columbus Acq/RehabActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$662,276.01$14,669.02City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 0

6/4#Energy Star Replacement Windows 0

0/7#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

3/6#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $647,606.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7#Replaced thermostats 0

1/4#Replaced hot water heaters 0

5/7#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

3/7#Refrigerators replaced 0

1/0#Clothes washers replaced 0

3/3#Dishwashers replaced 0

0/0#Units with solar panels 0

6/3#Low flow toilets 0

1/5#Low flow showerheads 0

3/7#Units with bus/rail access 0

0/5#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

1/4#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,412.04

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$141,412.04

$17,642.00

$0.00

$0.00

$141,412.04

$68,874.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-012 - Administration - Columbus

$17,642.00

$0.00

$17,642.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$17,642.00

$0.00

N/A

07/19/2013

$17,642.00

To Date

07/01/2009

N/A

$86,516.07

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Administration costs have been obligated.  The dollar amount that has not been actually spent will be invoiced on a quarterly
basis by Ara for services as homes are rehabbed and sold.

Activity Progress Narrative:

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$68,874.07$0.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $68,874.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,200.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$207,200.00

$0.00

$0.00

$0.00

$207,200.00

$207,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Demolition - Terre Haute

$0.00

$13,650.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$7,200.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$207,200.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Indentified properties located within the targeted Central Eastside Neighborhood and 37 residential structures have been
demolished.

Activity Progress Narrative:

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$207,200.00$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Housing Units 0

36/36# of Singlefamily Units 0

$0.00     Program Funds Drawdown $200,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$54,892.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Land Banks - Terre Haute

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$54,892.36

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys completed, awaiting 2011 payable 2012 taxes to be generated to finish the process.

Activity Progress Narrative:

Land Banks - Terre HauteActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$54,892.36$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $54,892.36
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

2825 1274 5996# of Persons 68.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$828,750.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$828,750.00

$0.00

$0.00

$0.00

$828,750.00

$800,384.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 120% Redev/New Constr - Terre
Haute

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$828,750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Worked with 2 local non-profits to construct 17 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 17 units have been occupied.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$800,384.21$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17#Low flow toilets 0

0/17#Low flow showerheads 0

0/17#Units with bus/rail access 0

0/11#Sites re-used 0

$0.00     Program Funds Drawdown $828,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/1# of Multifamily Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

0 0/0 0/17 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,250.00

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$536,250.00

$0.00

$0.00

$0.00

$536,250.00

$536,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - 50% Redev/New Constr - Terre
Haute

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$536,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Worked with 2 local non-profits to construct 11 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 11 units have been occupied.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$536,250.00$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11#Low flow toilets 0

0/11#Low flow showerheads 0

0/11#Units with bus/rail access 0

0/11#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $536,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0

0 0/11 0/0 0/11# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,000.00

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$185,000.00

$0.00

$0.00

$0.00

$185,000.00

$185,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-013 - Administration - Terre Haute

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$185,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and has been drawn against the NSP1 funds.

Activity Progress Narrative:

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$185,000.00$0.00City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $185,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,823.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$3,823.00

$0.00

$0.00

$0.00

$3,823.00

$3,823.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Public Facility - Brazil

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$3,823.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

 Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it.  The city will
retain this lot for greenspace and maintaining the storm drainage creek.    

Activity Progress Narrative:

Redev/New Constr Public Facility - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,823.00$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $3,823.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1533 780 4197# of Persons 55.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$738,577.81

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$738,577.81

$0.00

$0.00

$51,050.61

$738,577.81

$734,734.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 120% Redev/New Constr - Brazil

$0.00

$51,050.61

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$801.89

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$734,734.81

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North).  Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North.  The
Construction is complete.  The city has deed tax deed (815 W. North) that will result in 1 single family homes. Demolition is
complete on this lot.  The city purchased 521 N. Compton and 404 Hendrix and demolition is complete.  Homes will be be built
on these lots using program income funds.    722 Depot was sold on 12/29/11 and 1108 N. McGuire has an accepted offer and
we are waiting to close.                                                                             

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$734,734.81$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/21#Low flow toilets 0

2/14#Low flow showerheads 0

1/7#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $733,932.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/7#Sites re-used 0

1/7#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 0

1/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 1/0 1/7# of Households 0 0 100.00

0 0/7 1/0 1/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$611,171.72

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$611,171.72

$0.00

$0.00

$0.00

$611,171.72

$611,171.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - 50% Acq/Rehab - Brazil

$0.00

$42,152.13

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$2,077.64

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$611,171.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire).  The 3 tax
deed properties have been demolished new homes have been constructed.  The city also has tax deed for (722 N. Warren) that
will result in 2 single family homes.  908 is rehabilitated.  Demolition is complete on 722 Warren and 2 new homes will be built
here with program income funds.  516 and 522 Kruzan were transferred to the Brazil Housing Authority and were rented in
7/11.  908 McGuire was sold in 9/11.  Program Income has been registered.  

Activity Progress Narrative:

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$611,171.72$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Properties 0

15/43#Energy Star Replacement Windows 0

2/5#Additional Attic/Roof Insulation 0

3/6#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $609,094.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/6#Replaced thermostats 0

2/5#Replaced hot water heaters 0

34/83#Light Fixtures (indoors) replaced 0

10/23#Light  fixtures (outdoors) replaced 0

3/6#Refrigerators replaced 0

0/1#Clothes washers replaced 0

3/6#Dishwashers replaced 0

6/15#Low flow toilets 0

4/10#Low flow showerheads 0

2/5#Units exceeding Energy Star 0

3/6#Sites re-used 0

2/5#Units ¿ other green 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 0/0 3/6# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 2/4 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,500.00

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$88,500.00

$0.00

$0.00

$0.00

$88,500.00

$88,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-014 - Administration - Brazil

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Kenna has facilitated the following items moving the project forward.  The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties.  New
Construction is  complete on 7 homes.  Rehabilitation is compelte on one home.  Three Homeownership Counseling Courses
have been done and 3 homebuyers have been officially qualified.  Several more in the process of being qualified.   Two homes
have been sold and 2 homes have been rented

Activity Progress Narrative:

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,500.00$0.00City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $88,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,235,128.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,235,128.00

$564.00

$0.00

$0.00

$1,234,564.00

$1,112,405.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Acq/Rehab - Lafayette

$125,689.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$200,564.00

To Date

07/01/2009

Direct Benefit (Households)

$1,112,405.30

Total Funds Expended

Responsible Organization:

$125,689.76

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Eleven houses were purchased for rehab & rebuild.  Four rehabs are complete, one rehab is under construction, three rebuilds
are complete, one rehab has yet to begin construction, and two rebuilds are under construction. All homes are scheduled for
completion June 2012.

Activity Progress Narrative:

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,112,405.30$125,689.76City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Properties 2

0/60#Energy Star Replacement Windows 0

0/11#Additional Attic/Roof Insulation 0

0/11#Efficient AC added/replaced 0

0/11#Replaced thermostats 0

$125,689.76     Program Funds Drawdown $1,112,405.30
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Activity Locations
Address County State ZipCity Status / Accept

Indiana806 Eastwich 47905-Lafayette Not Validated / N

Indiana807 Greenwich 47905-Lafayette Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/11#Replaced hot water heaters 0

0/200#Light Fixtures (indoors) replaced 0

0/11#Light  fixtures (outdoors) replaced 0

0/11#Refrigerators replaced 0

0/11#Clothes washers replaced 0

0/11#Dishwashers replaced 0

2/12#Low flow toilets 2

2/11#Low flow showerheads 2

2/11#Units with bus/rail access 2

2/5#Units exceeding Energy Star 2

2/11#Sites re-used 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Housing Units 2

2/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/11 2/11# of Households 1 2 100.00

1 1/0 1/11 2/11# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,899,220.96

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,899,220.96

$0.00

$0.00

$0.00

$1,899,220.96

$1,449,220.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 120% Redev/New Constr -
Lafayette

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$10,000.00

To Date

07/01/2009

Direct Benefit (Households)

$1,449,220.96

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Construction of single family houses at Chatham site has begun, two are under construction with completion dates of May
2012.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,449,220.96$0.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/43#Low flow toilets 0

10/43#Low flow showerheads 0

10/43#Units with bus/rail access 0

10/43#Units exceeding Energy Star 0

10/43#Sites re-used 0

$0.00     Program Funds Drawdown $1,449,220.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/43# of Housing Units 0

10/43# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 7/43 10/43# of Households 0 0 100.00

0 0/0 0/10 0/10# Owner Households 0 0 0

0 3/0 7/33 10/33# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

$0.00

$0.00

$0.00

$4,150,000.00

$3,590,078.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - 50% Redev/New Constr - Lafayette

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,590,078.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Chatham Square is in full construction. Tenants in 75 units have moved-in to units. 32 buildings of 32 are complete; Community
Ctr is complete and being used. Project scheduled for final landscape touches with total completion of May 2012.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,590,078.00$0.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/55#Low flow toilets 0

12/55#Low flow showerheads 0

12/55#Units with bus/rail access 0

12/55#Units exceeding Energy Star 0

12/55#Sites re-used 0

0/55#Units ¿ other green 0

$0.00     Program Funds Drawdown $3,590,078.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/55# of Housing Units 0

12/55# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/55 0/0 12/55# of Households 0 0 100.00

0 12/55 0/0 12/55# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,200.00

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$370,200.00

$0.00

$0.00

$0.00

$370,200.00

$322,685.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-015 - Administration - Lafayette

$8,702.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$322,685.09

Total Funds Expended

Responsible Organization:

$37,085.11

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

We have drawn down 84.8% of Administration.  

Activity Progress Narrative:

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$322,685.09$37,085.11City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,702.97     Program Funds Drawdown $322,685.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,279.12

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$61,279.12

$0.00

$0.00

$0.00

$61,279.12

$61,279.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120% Public Facility - East
Chicago

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$61,279.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

6000 sq ft of community retail and community space is complete.    

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$61,279.12$0.00City of East Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $61,279.12
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

6352 2650 13894# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,580,640.00

NSP Only - LMMI City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$1,580,640.00

$0.00

$0.00

$0.00

$1,580,640.00

$701,055.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 120%Redev/New Constr - East
Chicago

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$701,055.44

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete.  2. Progress with obligating funds:  All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers:  East Chicago's Homeowner Incentive Program (HIP) is running homebuyer applicants through a
training program and working to get these applicants qualifed for financing.   HIP is continuing marketing it's generous down
payment assistance programs. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is
met:  The first 2 single family homes are complete and are now for sale.  The first homesale is expected to be completed in
April 2012. 

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$701,055.44$0.00City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/21#Low flow toilets 0

$0.00     Program Funds Drawdown $701,055.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/21#Low flow showerheads 0

19/21#Units with bus/rail access 0

19/21#Units exceeding Energy Star 0

19/21#Sites re-used 0

0/21#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

19/21# of Housing Units 0

19/12# of Multifamily Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/0 7/20 19/20# of Households 0 0 100.00

0 0/0 0/8 0/8# Owner Households 0 0 0

0 12/0 7/12 19/12# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,039.88

NSP Only - LH - 25% Set-Aside City of East ChicagoX

Total Projected Budget from All Sources

Match Contributed

$862,039.88

$0.00

$0.00

$0.00

$862,039.88

$829,220.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-016 - 50% Redev/New Constr - East
Chicago

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$829,220.61

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$923,319 of the NSP funds support projects for families earning below 50% AMI.  These projects are Northtown Village
Townhomes II (NVT II) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI.  1. Progress with
acquisitions: All acquisitions are complete.  2. Progress with obligating funds:  All funds have been obligated and are being
expended.    3. Progress with marketing to homebuyers:  No for-sale homes are reserved for 50% AMI families.  4. Other
insights for how well the project is being run:  All 35 50% AMI townhomes are complete and leased.   6000 sq ft of community
retail and community space is complete.  The 56-unit senior development is under construction and nearly 50% complete. 
LIHTC equity has been secured and and investor has been brought into the limited partnership.   

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$829,220.61$0.00City of East ChicagoX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/77#Low flow toilets 0

$0.00     Program Funds Drawdown $829,220.61

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29/77#Low flow showerheads 0

29/77#Units with bus/rail access 0

29/77#Units exceeding Energy Star 0

29/77#Sites re-used 0

0/77#Units ¿ other green 0

9/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

29/77# of Housing Units 0

29/77# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/77 6/0 29/77# of Households 0 0 100.00

0 23/77 6/0 29/77# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,638.87

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$268,638.87

$47,573.87

$0.00

$0.00

$268,638.87

$264,372.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Demolition - Michigan City

$47,573.87

$0.00

$47,573.87

Jan 1 thru Mar 31, 2012

Activitiy Category:

$47,573.87

$0.00

N/A

07/19/2013

$47,573.87

To Date

07/01/2009

Area Benefit (Census)

$264,372.20

Total Funds Expended

Responsible Organization:

$47,573.87

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

24 Demolitions of blighted structures have been completed.  More demolitions are anticipated using the program income.

Activity Progress Narrative:

Demolition - Michigan CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$264,372.20$47,573.87City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/14# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

$0.00     Program Funds Drawdown $216,798.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/13# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

928 363 1910# of Persons 67.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$773,947.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$773,947.00

$0.00

$0.00

$0.00

$773,947.00

$209,778.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 120% Rdv/N Constr - Michigan City

$1,814.96

$209,715.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$209,778.97

Total Funds Expended

Responsible Organization:

$1,814.96

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

Two houses are scheduled to be constructed this summer and are on time.  There is a buyer for one of the houses, the other
house still needs a buyer.  

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$209,778.97$1,814.96City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 0

1/7# of Singlefamily Units 0

$1,814.96     Program Funds Drawdown $209,778.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/7 1/7# of Households 0 0 100.00

0 0/0 1/7 1/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$887,844.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$887,844.00

$0.00

$0.00

$0.00

$887,844.00

$328,047.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Acq/Rehab - Michigan City

$135,488.61

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$328,047.26

Total Funds Expended

Responsible Organization:

$135,488.61

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

All houses have a buyer and/or a renter identified under acquisition/Rehab.  Invoicing from the non-profit developers has been
improving but slowly for the rehabilitation work.  The City has been monitoring these projects closely.

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$328,047.26$135,488.61City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 1

13/5#Energy Star Replacement Windows 13

0/5#Additional Attic/Roof Insulation 0

1/5#Efficient AC added/replaced 1

0/5#Replaced thermostats 0

1/5#Replaced hot water heaters 1

$135,488.61     Program Funds Drawdown $328,047.26
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Activity Locations
Address County State ZipCity Status / Accept

Indiana832 W 7th 46360-Michigan City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/5#Light Fixtures (indoors) replaced 19

1/5#Refrigerators replaced 1

0/5#Low flow toilets 0

0/5#Units with bus/rail access 0

1/5#Units exceeding Energy Star 1

1/5#Sites re-used 1

0/5#Units deconstructed 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

1/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 1 1 100.00

0 1/5 0/0 1/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,930.13

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$732,930.13

$95,786.13

$0.00

$0.00

$732,930.13

$467,253.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - 50% Rdv/N Constr - Michigan City

$140,695.56

$209,715.00

$92,236.13

Jan 1 thru Mar 31, 2012

Activitiy Category:

$92,236.13

$0.00

N/A

07/19/2013

$95,786.13

To Date

07/01/2009

Direct Benefit (Households)

$467,253.56

Total Funds Expended

Responsible Organization:

$140,695.56

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Two houses were under construction this quarter, and are expected to be completed next quarter. Due to the mild winter, this
developer is on schedule and qualified buyers have been found for both houses which are anticipated to be sold next quarter.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$467,253.56$140,695.56City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

$48,459.43     Program Funds Drawdown $375,017.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$0.00

$0.00

$0.00

$280,000.00

$126,917.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-017 - Administration - Michigan City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$126,917.24

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Staff continues to monitor grant progress and process invoicing. A part-time accountant has been added to the staff to manage
the program income and its disbursements under the NSP grant.

Activity Progress Narrative:

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$126,917.24$0.00City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $126,917.24
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$913,381.94

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$913,381.94

$0.00

$0.00

$0.00

$913,381.94

$825,046.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$825,046.74

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

One renovated property (1) property was rented for the Lease-to-Own Self-Sufficiency program. Construction on new homes
not yet started

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$825,046.74$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Properties 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

0/10#Replaced thermostats 0

1/10#Replaced hot water heaters 0

3/10#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $825,046.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

1/10#Clothes washers replaced 0

1/10#Dishwashers replaced 0

1/10#Units with bus/rail access 0

1/10#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 0

1/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/10 1/10# of Households 0 0 100.00

0 0/0 1/10 1/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,717.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$120,717.00

$0.00

$0.00

$0.00

$120,717.00

$120,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka

$0.00

$20,717.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$20,717.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$120,717.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Zero (0) Properies:  Zero (0) properties under construction this quarter. 

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$120,717.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

146

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,516.75

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$156,516.75

$0.00

$0.00

$0.00

$156,516.75

$116,516.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Acq/Rehab - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$116,516.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Zero (0) Properties:  .

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$116,516.75$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

12/2#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $116,516.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Clothes washers replaced 0

1/2#Dishwashers replaced 0

1/2#Units with bus/rail access 0

1/2#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,140.13

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$359,140.13

$0.00

$0.00

$0.00

$359,140.13

$255,908.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - 50% Redev/New Constr -
Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/02/2009

Direct Benefit (Households)

$255,908.84

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Two (0) properties:  Construction began on zero (0) single-family new construction home.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$255,908.84$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

1/4#Units with bus/rail access 0

1/4#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $255,908.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 0/0 1/4# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,000.00

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$63,000.00

$0.00

$0.00

$0.00

$63,000.00

$52,865.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-018 - Administration - Mishawaka

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$52,865.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

NSP Coordinator marketed the First Tiime Homebuyer and Lease-to-Own Self-Sufficiency programs via presentations to
neighborhood groups and information on social media sites.  We have found one renter for our Self-Sufficiency Program
bringing our total to (2) for 2011.  We have placed four families in First Time homebuyer homes.  This department has lost it's
director and original NSP 1 Coordinator.  All of this information has been filled out to the best of my ability and is believed to be
an accurate account.  

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$52,865.83$0.00City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $52,865.83
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,732,667.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$1,732,667.00

$0.00

$0.00

$0.00

$1,732,667.00

$1,181,887.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - 50% Redev/New Constr - Muncie

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,181,887.44

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

The 8 NSP rental units are complete and leased.  Six of the 10 NSP homeownership units are complete and the remaining four
are approximately 50% complete, and will be completed in the 2nd quarter of 2012. Twenty-seven lease-purchase units funded
by other sources were also completed in the 4th quarter of 2011 and 21 were leased by the end of the quarter.   The six
completed home ownership houses have been marketed by the Muncie Homeownership and Development Center.  This
quarter, an unfortunate development occurred in which the program rules thwarted the very outcomes hoped for by the
program.  After working many months with a single mother of two, MHODC assisted this potential homebuyer in improving her
credit and income to the point where she would qualify for financing.  On the eve of closing, we realized that we and the
homebuyer were too successful, and that she had moved herself above the 50% AMI level.  IHCDA advised that they were
unable to move the house into the 120% AMI category, so the sale could not take place.  The project team will now build a
house for this client outside the NSP program.  Given the extreme difficulty of qualifying persons at or below 50% AMI for
financing, the team will be converting the homeownership units to Lease-Purchase during the next quarter.  The remaining six
rental units will be leased by the 2nd quarter of 2012.  

Activity Progress Narrative:

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,181,887.44$0.00City of Muncie

$0.00     Program Funds Drawdown $1,181,887.44
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1609 Centennial 47305-Muncie Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/18#Low flow toilets 8

8/18#Low flow showerheads 8

8/18#Units with bus/rail access 8

0/6#Sites re-used 0

7/0# ELI Households (0-30% AMI) 7

This Report Period Cumulative Actual Total / Expected

Total Total

8/18# of Housing Units 8

8/8# of Multifamily Units 8

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/18 0/0 8/18# of Households 8 8 100.00

0 0/8 0/0 0/8# Owner Households 0 0 0

0 8/10 0/0 8/10# Renter Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

$0.00

$0.00

$0.00

$167,333.00

$7,207.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-019 - Administration - Muncie

$378.24

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$7,207.14

Total Funds Expended

Responsible Organization:

$7,207.14

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

During the last quarter MHA hosted regular meetings with F&C Construction, the Muncie Home Ownership Development
Center (MHODC) and the City of Muncie Department of Community Development. The meetings were task oriented, to assist
prospective home owners with requirements for mortgage pre-qualiication. MHA continues to provide oversight of the on-going
construction.   MHA reviewed all requests for payment, reviewed contractor certified payrolls and completed the associated
HUD-11 labor interviews for compliance with Davis-Bacon. MHA also continues to collaborate with the developer to "lease-up"
the newly constructed units. The CEO made monthly progress reports to the Board of Commissioners and to community
stakeholders at community association meetings.   The NSP Team will be implementing a Lease-Purchase strategy for the
homeownership units to begin in the 2nd Quarter of 2012, in order to complete all NSP activities by the NSP deadline.

Activity Progress Narrative:

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$7,207.14$7,207.14City of Muncie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$378.24     Program Funds Drawdown $7,207.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,970.50

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$59,970.50

$0.00

$0.00

$0.00

$59,970.50

$59,970.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Demolition - Hartford City

$532.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$59,970.50

Total Funds Expended

Responsible Organization:

$532.42

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished.  601 E. Chestnut is a city inventory property that has been demolished.  

Activity Progress Narrative:

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$59,970.50$532.42City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 1

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 1

$532.42     Program Funds Drawdown $59,970.50
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Activity Locations
Address County State ZipCity Status / Accept

Indiana601 E Chestnut 47348-Hartford City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Singlefamily Units 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

682 877 2941# of Persons 53.01

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,215.65

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$115,215.65

($13,870.78)

$0.00

$0.00

$115,215.65

$115,215.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Land Bank Acq - Hartford
City

$1,942.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($13,870.78)

To Date

07/01/2009

Area Benefit (Census)

$115,215.65

Total Funds Expended

Responsible Organization:

($12,578.81)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished.  705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished.  Adjacent property owners were notified and some lots may be sold next quarter in a sidelot acquisition program. 

Activity Progress Narrative:

Land Bank Acq - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$115,215.65($12,578.81)City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$1,942.72     Program Funds Drawdown $115,215.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

805 1065 3296# of Persons 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,241.41

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$33,241.41

$33,241.41

$0.00

$0.00

$33,241.41

$33,241.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Public Facility Hartford City

$9,328.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$33,241.41

To Date

07/01/2009

Area Benefit (Census)

$33,241.41

Total Funds Expended

Responsible Organization:

$33,241.41

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Hartford City, Blacford County, IN

307 S. Jefferson is tax certificate properties with tax deed and quiet title completed, it has been demolished, and will remain
vacant as a public greenspace.  501+509 Water street were tax sale properties with quited title and have been demolished and
are public facility for a parking lot.  701 Washington Street was a tax sale property, with quited title the structure has been
demolished and the lot will remain vacant as a greenspace and possible parking area for the senior center located accross the
street. 

Activity Progress Narrative:

Redev/New Constr Public Facility- Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$33,241.41$33,241.41City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

1/3# of Public Facilities 1

$9,328.12     Program Funds Drawdown $33,241.41
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Activity Locations
Address County State ZipCity Status / Accept

Indiana307 Jefferson 47348-Hartford City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,369.84

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$592,369.84

($38,432.42)

$0.00

$0.00

$592,369.84

$592,369.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 120% Rdv/N Constr - Hartford City

$200.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($38,432.42)

To Date

07/01/2009

Direct Benefit (Households)

$592,369.84

Total Funds Expended

Responsible Organization:

($32,218.06)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished  A new home is being built on each of these lots and both are subtantially complete at this time.  Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also.  New Construction will be bid for 316 N. MIll/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as
program income is secured likely in May, 2012.    522 W. Main Street was sold on 3/28/12

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$592,369.84($32,218.06)City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10#Low flow toilets 2

2/10#Low flow showerheads 2

1/5#Units exceeding Energy Star 1

1/7#Sites re-used 1

$200.00     Program Funds Drawdown $592,369.84
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Activity Locations
Address County State ZipCity Status / Accept

Indiana522 W Main St 47348-Hartford City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/5#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

1/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/5 1/5# of Households 0 1 100.00

1 0/0 1/5 1/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582,202.60

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$582,202.60

$49,001.31

$0.00

$0.00

$582,202.60

$582,202.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - 50% Acq/Rehab - Hartford City

$300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$49,001.31

To Date

07/01/2009

Direct Benefit (Households)

$582,202.60

Total Funds Expended

Responsible Organization:

$49,652.06

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built. 
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$582,202.60$49,652.06City of Hartford City

$0.00$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/66#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Efficient AC added/replaced 0

0/4#Replaced thermostats 0

$300.00     Program Funds Drawdown $582,202.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Replaced hot water heaters 0

0/75#Light Fixtures (indoors) replaced 0

0/11#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/3#Dishwashers replaced 0

0/7#Low flow toilets 0

0/6#Low flow showerheads 0

0/2#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

$0.00

$0.00

$0.00

$117,000.00

$117,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-020 - Administration - Hartford City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

All NSP properties are acquired at this time. Section 106 is complete on all of the homes.  All demo is complete (22 homes and
1 vacant lot).  Rehab is complete on 2 rehab homes and new Construction is complete on 5 new homes.  Two homeowership
counseling course have been held.  1 home has sold and 3 homes have purchase agreements, the City is also looking at lease
to purchase/contract sale as one option to move properties the remaining properties.  There are 2-3 promising families for the
lease purchase program.  They will have until october to make some progress on their credit to qualify for the lease to purchase
program.  All homes were also listed with realtors in November, 2011.

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$0.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,695.42

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$48,695.42

$0.00

$0.00

$0.00

$48,695.42

$48,695.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$48,695.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Closing completed on 805 Park.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$48,695.42$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

12/11#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

1/1#Efficient AC added/replaced 0

1/1#Replaced hot water heaters 0

1/1#Low flow toilets 0

$0.00     Program Funds Drawdown $48,695.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,638,338.29

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,638,338.29

$0.00

$0.00

$0.00

$1,638,338.29

$1,608,641.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 120% Redev/New Constr -
Walkerton

$305,906.02

$59,394.37

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$29,697.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,638,338.29

Total Funds Expended

Responsible Organization:

$366,585.02

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

DOGWOOD ESTATES:  The street is completed.  Construction of all homes will be completed by the end of April. All tenants
will be in place by the end of April. Senior Housing: Construction is complete and all units are leased.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,608,641.29$366,585.02Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/18#Low flow toilets 0

12/18#Low flow showerheads 0

8/18#Units exceeding Energy Star 0

6/18#Units ¿ other green 0

$305,906.02     Program Funds Drawdown $1,608,641.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/36# of Housing Units 0

11/18# of Multifamily Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/0 1/18 11/18# of Households 0 0 100.00

0 10/0 1/18 11/18# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,103.01

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$55,103.01

$0.00

$0.00

$0.00

$55,103.01

$55,103.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Acq/Rehab - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$55,103.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

611 Washington is scheduled for closing by May 1st.

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$55,103.01$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/1#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

2/1#Light  fixtures (outdoors) replaced 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $55,103.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 1/0 1/2# of Households 0 0 100.00

0 0/2 1/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,119,825.65

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,119,825.65

$0.00

$0.00

$0.00

$1,119,825.65

$1,119,825.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - 50% Redev/New Constr -
Walkerton

$248,659.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$29,697.37

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,119,825.65

Total Funds Expended

Responsible Organization:

$158,283.85

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

DOGWOOD ESTATES:  The street is completed.  Construction of all homes will be completed by the end of April. All tenants
will be in place by the end of April. Senior Housing: Construction is complete and all units are leased.

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,119,825.65$158,283.85Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13#Low flow toilets 0

2/13#Low flow showerheads 0

0/13#Units exceeding Energy Star 0

0/13#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

$248,659.85     Program Funds Drawdown $1,090,128.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/13# of Housing Units 0

1/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/13 0/0 1/13# of Households 0 0 100.00

0 1/13 0/0 1/13# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

$0.00

$0.00

$0.00

$154,263.00

$154,263.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-021 - Administration - Walkerton

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$154,263.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

Current activities include Davis Bacon monitoring, and completing completion reports and financial recordkeeping.

Activity Progress Narrative:

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$154,263.00$0.00Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $154,263.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,286,841.36

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$1,286,841.36

$0.00

$0.00

$140,742.02

$1,287,263.29

$1,285,684.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 120% Rdv/N Constr - Elwood

$9,461.61

$295,406.49

$9,461.61

Jan 1 thru Mar 31, 2012

Activitiy Category:

$12,657.28

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,285,684.07

Total Funds Expended

Responsible Organization:

$9,461.61

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Eight-(8) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and and was completed in May 2011.  Eight-(8) properties listed on the
market.  Sold five-(5) properties back into the market.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,285,684.07$9,461.61City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

11/7#Low flow toilets 7

7/7#Low flow showerheads 3

0/0#Units with bus/rail access 0

0/7#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,273,026.79
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Activity Locations
Address County State ZipCity Status / Accept

Indiana2318 North D Street 46036-Elwood Match / N

Indiana2524 Main Street 46036-Elwood Match / N

Indiana1928 South I Street 46036-Elwood Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/7#Sites re-used 3

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 3

5/7# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/7 5/7# of Households 0 3 100.00

3 0/0 5/7 5/7# Owner Households 0 3 100.00

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,815.39

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$235,815.39

$500.00

$0.00

$0.00

$235,815.39

$235,464.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Acq/Rehab - Elwood

$2,917.21

$0.00

$2,917.21

Jan 1 thru Mar 31, 2012

Activitiy Category:

$2,959.95

$0.00

N/A

07/19/2013

$500.00

To Date

07/01/2009

Direct Benefit (Households)

$235,464.15

Total Funds Expended

Responsible Organization:

$2,917.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and was completed in Julyl 2011. One-(1) property was listed and sold back
into the market.

Activity Progress Narrative:

Acq/Rehab - ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$235,464.15$2,917.21City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $232,504.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

0/1#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,941.66

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$333,941.66

$0.00

$0.00

$0.00

$333,941.66

$333,220.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 - 50% Rdv/N Constr - Elwood

$4,333.70

$0.00

$4,333.70

Jan 1 thru Mar 31, 2012

Activitiy Category:

$5,400.55

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$333,220.27

Total Funds Expended

Responsible Organization:

$4,333.70

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Two-(2) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and was completed in May 2011.  Two-(2) properties listed on market.

Activity Progress Narrative:

Redev/New Constr - ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$333,220.27$4,333.70City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/3#Low flow toilets 0

0/3#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/3#Units exceeding Energy Star 0

0/3#Sites re-used 0

$0.00     Program Funds Drawdown $327,819.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,108.29

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$193,108.29

$0.00

$0.00

$0.00

$193,108.29

$148,773.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-022 Administration - Elwood

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$148,773.75

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

The administration for the Elwood NSP is under contract and considered obligated in the DRGR.  The total Program Income
received is $358,474.27, of which $21,017.78 is obligated and $337,456.49 is the remaining balance.

Activity Progress Narrative:

Administration - ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$148,773.75$0.00City of Elwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $148,773.75
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,602,854.98

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,602,854.98

$0.00

$0.00

$0.00

$2,602,854.98

$2,027,992.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Acq/Rehab - New Albany

$215,547.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,027,992.38

Total Funds Expended

Responsible Organization:

$257,738.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio contains 12 properties designated as 120%, Acq/Rehab. As of 3/31, 3 were completed: 418 E 13th, 1523 E Elm,
1528 E Oak. During the quarter of 3/31 one home was sold, 1402 E Market Street. Work at 3 remaining properties will be
underway in the 2nd Quarter. A total of nine 120% homes are currently listed for sale, with 3 (418 E 13th, 1523 E Oak, 1528 E
Oak) having pending sales contracts executed. Three other properties are being listed the first week of the second quarter (607
Elm, 609 Elm, and 323 E 12 St.) Again, this is fabulous momentum during a normally slow time of year and considering the
Sherman Minton bridge closure. Increased activity can be directly related to marketing activities conducted in the 3rd & 4th
quarter (Historic Home, Neighborhood Festival, and Realtor/Lender Trolley Hop). Most significant was the highlighting of an
NSP buyer at 313 E 14th on the HGTV show House Hunters on 12/22. This unprecedented exposure for NSP homes resulted
directly to increased property showings and a high number of pending sales for a normally slow time of the year.

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,027,992.38$257,738.19City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Properties 1

$215,547.67     Program Funds Drawdown $2,027,992.38
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1402 E Market St 47150-New Albany Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Energy Star Replacement Windows 0

2/11#Additional Attic/Roof Insulation 1

2/11#Efficient AC added/replaced 1

2/11#Replaced thermostats 1

2/11#Replaced hot water heaters 1

2/11#Light Fixtures (indoors) replaced 1

2/11#Light  fixtures (outdoors) replaced 1

2/11#Refrigerators replaced 1

0/11#Clothes washers replaced 0

2/11#Dishwashers replaced 1

2/11#Low flow toilets 1

2/11#Low flow showerheads 1

2/11#Units with bus/rail access 1

0/11#Units exceeding Energy Star 0

2/11#Sites re-used 1

0/11#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Housing Units 1

2/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/11 2/11# of Households 0 1 100.00

1 0/0 2/11 2/11# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,937,884.64

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,937,884.64

$0.00

$0.00

$0.00

$1,937,884.64

$1,484,283.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 120% Redev/New Constr - New
Albany

$76,228.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,484,283.13

Total Funds Expended

Responsible Organization:

$124,689.90

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Twelve homes are designated as 120%, Redev/New Constr. Construction is complete at 3 homes: 607 and 609 E Elm and 323
E 12th Street. The Elm properties and. 323 E 12th will be listed in the first week of the 2nd Quarter. 716 E 11th, sold in a
previous quarter, was one of 2 NSP homes featured in the HGTV show. The show aired back on 12/22 and will be rebroadcast
on various times in the upcoming months, giving Midtown New Albany valuable exposure. Our Public Facility project, the
Cardinal Ritter Birthplace (1218 E Oak Street) and NSP developer, New Directions Housing Corporation, now have office space
in the building. It will serve as a focal point not just for NSP sales and marketing, but for all revitalization activities for the
Midtown neighborhood.

Activity Progress Narrative:

Redev/New Constr -  New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,484,283.13$124,689.90City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/9#Low flow toilets 1

$76,228.90     Program Funds Drawdown $1,484,283.13
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Activity Locations
Address County State ZipCity Status / Accept

Indiana315 E 14th St 47150-New Albany Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/9#Low flow showerheads 1

2/11#Units with bus/rail access 1

1/9#Units exceeding Energy Star 0

2/11#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/11# of Housing Units 1

2/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/11 2/11# of Households 0 1 100.00

1 0/0 2/11 2/11# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,420,334.38

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,420,334.38

$0.00

$0.00

$0.00

$1,420,334.38

$1,078,939.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Acq/Rehab - New Albany

$175,379.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,078,939.51

Total Funds Expended

Responsible Organization:

$235,512.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Our portfolio contains 6 properties designated at 50% Acquisition/Rehab. As of 3/31, construction was in progress at 3 sites:
917 Culbertson, 618 E 8th, 315 E 11th. Work is progressing at the sites and is expected to be substantially complete prior to
the end of 4/12. We have a pending offer on a 2nd 50% home, 509 E Market Street.which is schedule to close 4/2 .Our 3rd site,
507 E. Oak, is currently pending.. The addition to our program of a City of New Albany incentive 2nd mortgage has helped
facilitate increased activity among buyers. Affordability had been a major hurdle to selling 50% homes, so a foregivable 2nd
mortgage adds more incentive to the marketability of the houses as well as, enabling more 50 AMI buyers to qualify that
otherwise would not have.

Activity Progress Narrative:

Acq/Rehab - New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,078,939.51$235,512.78City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Properties 0

0/2#Energy Star Replacement Windows 0

$175,379.58     Program Funds Drawdown $1,078,939.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7#Additional Attic/Roof Insulation 0

1/7#Efficient AC added/replaced 0

1/7#Replaced thermostats 0

1/7#Replaced hot water heaters 0

1/7#Light Fixtures (indoors) replaced 0

0/7#Light  fixtures (outdoors) replaced 0

1/7#Refrigerators replaced 0

0/7#Clothes washers replaced 0

1/7#Dishwashers replaced 0

1/7#Low flow toilets 0

1/7#Low flow showerheads 0

1/7#Units with bus/rail access 0

1/7#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 0

1/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/7 0/0 1/7# of Households 0 0 100.00

0 1/7 0/0 1/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,110.00

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$222,110.00

$0.00

$0.00

$0.00

$222,110.00

$210,184.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - 50% Redev/New Constr - New
Albany

$9,823.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$210,184.00

Total Funds Expended

Responsible Organization:

$9,823.85

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

One property (910 E 11th) is designated as 50% Redev/New Construction. The property had been on the market for exactly
365 days when on 3/17/12 a contract was accepted. The home is currently in a pending status subject to final loan approval.
Home sales for 50 AMI have been greatly enhanced by the City of New Albany homebuyer incentive program. The challenge
for the 50% AMI property is affordability for the buyer. The home was relisted during the previous quarter with a slight price
reduction and will benefit from the addition of the forgivable 2nd mortgage described above. Another challenge, applicable to all
properties listed for sale, had been the continued shut down of the Sherman Minton bridge, the primary interstate access point
to New Albany. The bridge reopened at the end of 1/2012 ahead of schedule. We have benefited by the early opening of the
bridge, unusally mild winter and good marketing efforts, which is evident by the number of pending sales.

Activity Progress Narrative:

Redev/New Constr - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$210,184.00$9,823.85City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

$9,823.85     Program Funds Drawdown $210,184.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

194

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

$0.00

$0.00

$0.00

$348,195.00

$145,116.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-023 - Administration - New Albany

$1,707.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$145,116.02

Total Funds Expended

Responsible Organization:

$23,795.10

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management
services.

Activity Progress Narrative:

Administration - New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$145,116.02$23,795.10City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,707.60     Program Funds Drawdown $145,116.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,348,115.25

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,348,115.25

$27,806.22

$0.00

$0.00

$1,329,115.25

$1,325,706.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Acq/Rehab - Goshen

$176,506.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$27,806.22

To Date

07/01/2009

Direct Benefit (Households)

$1,325,706.12

Total Funds Expended

Responsible Organization:

$204,312.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

7 total SF acq/rehab completed to date, with a total of 5 sold, 2 with purchase agreements. Two SF acq/rehab underway.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$1,325,706.12$204,312.43City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Properties 0

70/195#Energy Star Replacement Windows 0

5/13#Additional Attic/Roof Insulation 0

0/13#High efficiency heating plants 0

5/13#Efficient AC added/replaced 0

5/13#Replaced thermostats 0

$176,506.21     Program Funds Drawdown $1,325,706.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/13#Replaced hot water heaters 0

79/195#Light Fixtures (indoors) replaced 0

22/22#Light  fixtures (outdoors) replaced 0

5/13#Refrigerators replaced 0

5/13#Dishwashers replaced 0

11/26#Low flow toilets 0

0/13#Units with bus/rail access 0

5/13#Units exceeding Energy Star 0

5/13#Sites re-used 0

5/13#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

5/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/13 5/13# of Households 0 0 100.00

0 0/0 5/13 5/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,630.68

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,630.68

$0.00

$0.00

$0.00

$21,630.68

$21,630.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 120% Demolition - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$21,630.68

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

Three single-family demolition only completed in 2010.

Activity Progress Narrative:

Demolition - GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 3

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $21,630.68

199

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Indiana204 Crescent 46528-Goshen Match / N

Indiana505 N 6th St 46528-Goshen Match / N

Indiana507 N 6th St 46528-Goshen Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

3/3# of Singlefamily Units 3

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

606 619 2178# of Persons 56.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$668,286.76

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$668,286.76

($27,806.22)

$0.00

$0.00

$668,286.76

$206,149.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 50% Acq/Rehab - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($27,806.22)

To Date

07/01/2009

Direct Benefit (Households)

$206,149.78

Total Funds Expended

Responsible Organization:

($27,806.22)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Multi-family acq/rehab completed with 5 of 6 units occupied. One single-family acq/rehab for rent, after changing from owner to
rental.

Activity Progress Narrative:

Acq/Rehab - GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$206,149.78($27,806.22)City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/60#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/9#High efficiency heating plants 0

0/9#Efficient AC added/replaced 0

0/9#Replaced thermostats 0

$0.00     Program Funds Drawdown $206,149.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9#Replaced hot water heaters 0

0/60#Light Fixtures (indoors) replaced 0

0/9#Light  fixtures (outdoors) replaced 0

0/9#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/8#Dishwashers replaced 0

0/0#Units with solar panels 0

0/12#Low flow toilets 0

0/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

0/9#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/9#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/6# of Multifamily Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,908.31

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$2,908.31

$0.00

$0.00

$0.00

$2,908.31

$1,908.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - 50% Redev/New Constr - Goshen

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,908.31

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant
period. Construction of SF home completed on one vacant lot, with closing pending completion of tax-parcel related title issues.

Activity Progress Narrative:

Redev/New Constr - GoshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,908.31$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $1,908.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

204

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,706.00

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$120,706.00

$0.00

$0.00

$0.00

$139,706.00

$95,396.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-024 - Administration - Goshen

$3,761.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$95,396.59

Total Funds Expended

Responsible Organization:

$3,761.45

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers (LaCasa & Habitat), processing claims, reporting, documentation, coordination
with Elkhart City & Elkhart County, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$95,396.59$3,761.45City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,761.45     Program Funds Drawdown $95,396.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,631.68

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$488,631.68

$7,597.00

$0.00

$0.00

$488,631.68

$468,215.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Demolition - Anderson

$6,428.37

$0.00

$6,428.37

Jan 1 thru Mar 31, 2012

Activitiy Category:

$6,428.37

$0.00

N/A

07/19/2013

$7,597.00

To Date

01/28/2010

Area Benefit (Census)

$474,644.15

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

No progress in the last quarter due to staff changes

Activity Progress Narrative:

Demolition - AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$468,215.78$0.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/61# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

43/60# of Housing Units 0

$0.00     Program Funds Drawdown $468,215.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Multifamily Units 0

43/53# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

1774 954 3939# of Persons 69.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,691.00

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$168,691.00

$0.00

$0.00

$74,620.00

$168,691.00

$163,145.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 120% Redev/New Constr -
Anderson

$0.00

$74,620.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$163,145.10

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

No progress in the last quarter due to staff changes

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$163,145.10$0.00City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $163,145.10
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Activity Locations
Address County State ZipCity Status / Accept

Indiana1423 W 10th St 46016-Anderson Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$621,573.35

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$621,573.35

$0.00

$0.00

$0.00

$621,573.35

$619,879.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Acq/Rehab - Anderson

$135.31

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$619,879.14

Total Funds Expended

Responsible Organization:

$135.31

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

No progress in the last quarter due to staff changes

Activity Progress Narrative:

Acq/Rehab - AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$619,879.14$135.31City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

0/30#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/8#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$135.31     Program Funds Drawdown $619,879.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8#Replaced hot water heaters 0

0/88#Light Fixtures (indoors) replaced 0

0/24#Light  fixtures (outdoors) replaced 0

0/8#Refrigerators replaced 0

0/8#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/8#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/8#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/6# of Multifamily Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,268,773.50

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,268,773.50

$16,509.53

$0.00

$0.00

$1,268,773.50

$1,224,204.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 - 50% Redev/New Constr - Anderson

$536.08

$0.00

$154.16

Jan 1 thru Mar 31, 2012

Activitiy Category:

$154.16

$0.00

N/A

07/19/2013

$16,509.53

To Date

01/28/2010

Direct Benefit (Households)

$1,224,204.64

Total Funds Expended

Responsible Organization:

$536.08

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

No progress in the last quarter due to staff changes

Activity Progress Narrative:

Redev/New Constr - AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,224,204.64$536.08City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/12#Low flow showerheads 0

0/12#Units with bus/rail access 0

0/12#Units exceeding Energy Star 0

0/12#Sites re-used 0

$381.92     Program Funds Drawdown $1,224,050.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,858.00

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$287,858.00

$7,462.00

$0.00

$0.00

$287,858.00

$240,674.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-025 Administration - Anderson

$11,586.22

$0.00

$5,010.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$5,010.00

$0.00

N/A

07/19/2013

$7,462.00

To Date

01/28/2010

N/A

$240,674.11

Total Funds Expended

Responsible Organization:

$11,586.22

Administration Under Way

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

No progress in the last quarter due to staff changes

Activity Progress Narrative:

Administration - AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$240,674.11$11,586.22City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$6,576.22     Program Funds Drawdown $235,664.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

216

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,021,713.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,021,713.50

$0.00

$0.00

$0.00

$1,021,713.50

$465,615.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Acq/Rehab - Richmond

$196,178.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$465,615.44

Total Funds Expended

Responsible Organization:

$196,178.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

General Contractor continues work on 3 rehabilitation properties. 239 S 7th is 100% complete including landscaping & passed
state inspection, 625 S 7th is 74% complete, 312 S 13th is 69% complete, 217 S 6th is 30% complete. Waiting on Section 106
approval to change 417 S 7th from rehab to new construction due to moisture damage.  With recent meetings regarding section
106, city has determined they must move to another property and use 417 S 7th for another option. This is being investigated.
Progress reports on construction presented to city on a biweekly basis. This also includes any construction issues. Pay
applications have been submitted and approved with inspection.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$465,615.44$196,178.80City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$196,178.80     Program Funds Drawdown $465,615.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,833.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,833.50

$0.00

$0.00

$0.00

$66,833.50

$66,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 120% Land Bank Acq - Richmond

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

09/19/2010

Area Benefit (Census)

$66,833.50

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Rehabilitation of 2 properties will be completed with program income funds.

Activity Progress Narrative:

Land Bank Acq - RichmondActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$66,833.50$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $66,833.50
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2814 1835 9070# of Persons 51.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,618.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$539,618.00

$0.00

$0.00

$0.00

$539,618.00

$460,063.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Acq/Rehab - Richmond

$58,093.88

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$460,063.58

Total Funds Expended

Responsible Organization:

$58,093.88

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

General Contractor continues work on 2 rehabilitation properties, which are almost done. 524 S 7th property is 84% complete &
601 S 7th property is 94% complete. Both properties should be completed by 1/30/12. Progress reports on construction
presented to city on a biweekly basis. This also includes any construction issues. Pay applications have been submitted and
approved with inspection.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$460,063.58$58,093.88City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$58,093.88     Program Funds Drawdown $460,063.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,835.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,111,835.00

$0.00

$0.00

$0.00

$1,111,835.00

$1,041,297.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - 50% Redev/New Constr -
Richmond

$105,478.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$1,041,297.01

Total Funds Expended

Responsible Organization:

$105,478.15

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

4 of the 5 New Construction properties have been completed and passed state inspection. 224 S 11th (final property) is 80%
complete. Progress reports on construction presented to city on a biweekly basis. This also includes any construction issues.
Pay applications have been submitted and approved with inspection.

Activity Progress Narrative:

Redev/New Constr - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,041,297.01$105,478.15City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$105,478.15     Program Funds Drawdown $1,041,297.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$185,706.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-026 - Administration - Richmond

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

N/A

$185,706.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Project management meetings continue to be held on a biweekly basis. Review pay applications and submitting claims.
Reviewing allowance budgets & expenditures. Reviewing change orders regarding allowances for BOW approvals. Checking
payrolls for City compliance. Interviews with potential homebuyers have been held. Financing continues to be almost
impossible for 50% income level is a problem. City received 2 offers for purchase of 2 50% income level properties. Have been
waiting on the actual sale of these 2 properties because of concerns of IHCDA and now may loose one buyer.

Activity Progress Narrative:

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$185,706.25$0.00City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $185,706.25
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,891.37

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$167,891.37

$4,564.67

$0.00

$0.00

$167,891.37

$167,891.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Acq/Rehab - Union City

$4,564.67

$0.00

$4,564.67

Jan 1 thru Mar 31, 2012

Activitiy Category:

$4,564.67

$0.00

N/A

07/19/2013

$4,564.67

To Date

01/28/2010

Direct Benefit (Households)

$167,891.37

Total Funds Expended

Responsible Organization:

$4,564.67

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is
complete. 739 N. Union has been demolished and a single family was built and has been sold.  

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$167,891.37$4,564.67City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/26#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/14#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $163,326.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Light  fixtures (outdoors) replaced 0

0/2#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,020.00

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$17,020.00

$10,495.00

$0.00

$0.00

$17,020.00

$17,020.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Demolition - Union City

$10,495.00

$0.00

$10,495.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$10,495.00

$0.00

N/A

07/19/2013

$10,495.00

To Date

01/28/2010

Area Benefit (Census)

$17,020.00

Total Funds Expended

Responsible Organization:

$10,495.00

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties 

Location Description:

City of Union City, Randolph County, IN

355 High Street has been demolished. 

Activity Progress Narrative:

Demolition - Union CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$17,020.00$10,495.00City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$0.00     Program Funds Drawdown $6,525.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana335 High St 47390-Union City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

301 157 677# of Persons 67.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,274.24

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$438,274.24

$3,160.45

$0.00

$49,800.00

$438,274.24

$434,826.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 120% Redev/New Constr - Union
City

$3,448.24

$49,800.00

$3,448.24

Jan 1 thru Mar 31, 2012

Activitiy Category:

$3,448.24

$0.00

N/A

07/19/2013

$3,160.48

To Date

01/28/2010

Direct Benefit (Households)

$438,274.24

Total Funds Expended

Responsible Organization:

($287.76)

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites.  726/730 Columbia Street home was sold onm 12/22.  The city has an exipred offer on 334 Clifford street and plan
to close as soon as the Section 106 is complete. If we get section 106 approval, we will renegotiate with the bank and if an offer
can be reached, we will demolish and re-build with program income on the site.

Activity Progress Narrative:

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$434,826.00($287.76)City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2#Low flow toilets 2

4/4#Low flow showerheads 2

2/3#Sites re-used 1

$0.00     Program Funds Drawdown $434,826.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana739 N Union St 47390-Union City Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/3 2/3# of Households 0 1 100.00

1 0/0 2/3 2/3# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$533,039.05

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$533,039.05

$22,004.54

$0.00

$0.00

$533,039.05

$530,477.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - 50% Acq/Rehab - Union City

$21,716.75

$0.00

$21,716.75

Jan 1 thru Mar 31, 2012

Activitiy Category:

$21,716.75

$0.00

N/A

07/19/2013

$22,004.51

To Date

01/28/2010

Direct Benefit (Households)

$533,039.05

Total Funds Expended

Responsible Organization:

$19,443.12

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

736 N. Union has been demolished and single family homes is being constructed on the site.    412 N Plum section 106 review
is complete and has been demolished.  A new home will be built with program income funds.  

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$530,477.66$19,443.12City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/46#Energy Star Replacement Windows 0

0/3#Additional Attic/Roof Insulation 0

0/3#Efficient AC added/replaced 0

0/3#Replaced thermostats 0

0/3#Replaced hot water heaters 0

$0.00     Program Funds Drawdown $511,322.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/55#Light Fixtures (indoors) replaced 0

0/6#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/3#Dishwashers replaced 0

0/5#Low flow toilets 0

0/4#Low flow showerheads 0

0/2#Units exceeding Energy Star 0

0/3#Sites re-used 0

0/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$82,000.00

$0.00

$0.00

$0.00

$82,000.00

$82,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-027 - Administration - Union City

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$82,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

8 homes are acquired, 2 have been rehabilited, 6 have been demolished, 4 new homes are complete.  One homeownership
counseling course is complete and 2 individual are qualified and a home was sold to them.  2 other qualifications are pending.   

Activity Progress Narrative:

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$82,000.00$0.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $82,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Indiana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,349,948.25

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,349,948.25

$0.00

$0.00

$0.00

$1,349,948.25

$1,258,940.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 120% Redev/New Constr -
Washington

$234,876.29

$432,064.88

$95,068.25

Jan 1 thru Mar 31, 2012

Activitiy Category:

$95,068.25

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,258,940.96

Total Funds Expended

Responsible Organization:

$234,876.29

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has all 10 units complete, six of which are sold.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,258,940.96$234,876.29City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

5/10#Low flow toilets 0

5/10#Low flow showerheads 0

0/0#Units with bus/rail access 0

$139,808.04     Program Funds Drawdown $1,163,872.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10#Units exceeding Energy Star 0

0/0#Sites re-used 0

5/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 2/10 6/10# of Households 0 0 100.00

0 4/0 2/10 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,137,878.49

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,137,878.49

$0.00

$0.00

$0.00

$1,137,878.49

$544,561.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Acq/Rehab - Washington

$148,101.03

$48,818.86

$109,859.63

Jan 1 thru Mar 31, 2012

Activitiy Category:

$158,678.49

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$544,761.54

Total Funds Expended

Responsible Organization:

$147,901.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has acquired  properties for development.  We currently have nine out of ten
units under construction with completion estimated by February 2012.

Activity Progress Narrative:

Acq/Rehab - WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$544,561.54$147,901.03City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/10#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$38,241.40     Program Funds Drawdown $386,083.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/10#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,725.86

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,600,725.86

$0.00

$0.00

$0.00

$1,600,725.86

$1,600,725.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - 50% Redev/New Constr -
Washington

$58,563.60

$30,010.50

$28,412.89

Jan 1 thru Mar 31, 2012

Activitiy Category:

$135,105.86

$0.00

N/A

07/19/2013

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$1,601,309.34

Total Funds Expended

Responsible Organization:

$41,725.31

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

The City of Washington has acquired 10 sites for development of single family homes.  Currently work is underway to finish the
last 6 of 10.

Activity Progress Narrative:

Redev/New Constr - WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,600,725.86$41,725.31City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/30#Units exceeding Energy Star 0

$30,150.71     Program Funds Drawdown $1,466,203.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/30#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0

242

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$443,512.28

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$443,512.28

$0.00

$0.00

$0.00

$443,512.28

$367,450.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-028 - Administration - Washington

$72,565.80

$8,758.00

$25,934.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$43,212.28

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$409,736.12

Total Funds Expended

Responsible Organization:

$46,534.81

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance 

Activity Progress Narrative:

Administration - WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$367,450.32$46,534.81City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$46,631.80     Program Funds Drawdown $366,523.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,921.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$459,921.00

$0.00

$0.00

$0.00

$459,921.00

$245,674.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Acq/Rehab - Englewood CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$245,674.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

All properties are under contract for construction.  The property at 246 N. Gray Street is complete and and sold to a qualified
buyer.  Construction has begun on the two homes at 72 N. Dearborn and 97 N. Dearborn Street. Had some contractor
problems but construction has re-commenced.  Siginificant expenditures have been made, but not claimed yet.  Homes should
be complete within a month.  Have potential buyer for 72 N. Dearborn.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$245,674.32$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

0/8#Energy Star Replacement Windows 0

1/3#Additional Attic/Roof Insulation 0

1/3#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $245,674.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3#Replaced thermostats 0

1/3#Replaced hot water heaters 0

14/36#Light Fixtures (indoors) replaced 0

2/6#Light  fixtures (outdoors) replaced 0

1/3#Refrigerators replaced 0

1/3#Dishwashers replaced 0

0/5#Low flow toilets 0

2/4#Low flow showerheads 0

0/3#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,079.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,079.00

$0.00

$0.00

$0.00

$1,340,079.00

$1,340,079.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 120% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$1,340,079.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI.   The development consists of a diverse mix of efficiencies, one, two, and three bedroom units.  It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities.  The
development will also include ample community rooms including a gymnasium.   Shiel Sexton is the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Substantial completion was accomplished Decembe 23, 2012.  
We have selected MBA Management as property managers for the property.  Building is nearly fully leased with move-ins
scheduled for January 16 and after.  Gymnasium is scheduled for completion by February 1, 2012.  All but three units are
leased.
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,340,079.00$0.00Englewood Community Development Corp

$0.00     Program Funds Drawdown $1,340,079.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20#Low flow toilets 0

0/19#Low flow showerheads 0

0/19#Units with bus/rail access 0

0/15#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

0/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/19 0/19# of Households 0 0 0

0 0/0 0/19 0/19# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,180.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$111,180.00

$0.00

$0.00

$0.00

$111,180.00

$2,665.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Acq/Rehab - Englewood CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$2,665.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

No actvitity.  Home at 40 N. Rural Street was scheduled to be rehabilitated by Habitat for Humanity.  They have since backed
out and we have obtained a modification to change property to rental.  Contractor has reviewed budget and we should be
bidding out soon. Will be completed in timely manner.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,665.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/15#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $2,665.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/11#Light Fixtures (indoors) replaced 0

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,820.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$488,820.00

$0.00

$0.00

$0.00

$488,820.00

$488,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-029 - 50% Rdv/N Constr - Englewood
CDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$488,820.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Six of the units funded by State NSP will serve clients at or below 50% AMI.  The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental illness diagnosis.  Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation.  The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank.  Have made numerous
presentation to community organizations and other community development organizations.  Have secured Shelter Plus Care
Subsidy for supportive housing units.  Working on assembling a tenant care plan and tenant welcome manual.  Assembling
funding for a supportive services coordinator for the CommonWealth Apartments. Units are complete.  Move-in starts January
16. All of the 50% units are leased.

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$488,820.00$0.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6#Low flow toilets 0

$0.00     Program Funds Drawdown $488,820.00

251

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6#Low flow showerheads 0

0/6#Units with bus/rail access 0

0/6#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,109,008.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,109,008.00

$0.00

$0.00

$0.00

$5,109,008.00

$5,104,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-030 - 120% Rdv/N Constr - Hoosier
Uplands

$392,501.93

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$5,104,008.00

Total Funds Expended

Responsible Organization:

$392,501.93

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

All work is complete, and 23 of 24 units are leased-up.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$5,104,008.00$392,501.93Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/24#Low flow toilets 0

0/24#Low flow showerheads 0

0/24#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$392,501.93     Program Funds Drawdown $5,104,008.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Sites re-used 0

0/24#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,780.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$46,780.00

$0.00

$0.00

$0.00

$46,780.00

$46,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$46,780.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

All work is complete.  House has been sold.  Completion report has been submitted.

Activity Progress Narrative:

Acq/Rehab - Hoosier UplandsActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$46,780.00$0.00Hoosier Uplands Economic Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0#Energy Star Replacement Windows 0

1/1#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

1/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $46,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

1/1#Refrigerators replaced 0

0/0#Clothes washers replaced 0

1/1#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

1/1#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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